Grantee: Avondale City, AZ
Grant: B-08-MN-04-0501
April 1, 2011 thru June 30, 2011 Performance Report
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Grant Number:
B-08-MN-04-0501

Obligation Date:

Grantee Name:

Avondale City, AZ 03/23/2013

Grant Status:
Active

Grant Amount:
$2,466,039.00

Estimated PI/RL Funds:
$107,732.09

Total Budget:
$2,573,771.09

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Contract End Date:

Award Date:

Review by HUD:
Reviewed and Approved

QPR Contact:
Sandy Lopez

This Report Period
N/A

$0.00
$0.00

$24,034.78
$10,898.59

$13,136.19
$0.00
$0.00

To Date
$2,495,615.02

$2,495,615.02
$2,466,039.00

$2,447,350.52
$2,417,774.50

$29,576.02
$107,732.09
$2,413,182.56
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Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required To Date
0.00%

0.00%

$0.00 $0.00
$369,905.85 $0.00
$246,603.90 $109,530.81
$0.00 $109,530.81
Target Actual
$616,509.75 $668,660.83

Four homebuyers purchased homes using Program Income during this reporting period. Maintenance continues on
the vacant lots that were created as a result of the demolition of blighted properties.

Project Summary
Project #, Project Title

This Report Period

Program Funds

Drawdown
1, Homebuyer Assistance $0.00
2, Administration $10,898.59
3, Rental Rehabilitation $0.00
4, Clearance and Demolition $0.00
5, 50% AMI Homeownership $0.00

To Date

Project Funds
Budgeted

Program Funds
Drawdown

$1,364,779.00 $1,364,778.20

$152,114.00 $109,530.81

$0.00 $0.00
$296,925.00 $291,244.49
$652,221.00 $652,221.00
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Activities

Grantee Activity Number: 1

Activity Title: Homeownership Assistance

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Homebuyer Assistance

Projected Start Date: Projected End Date:

03/19/2009 03/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Housing Our Communities

Overall Apr 1 thru Jun 30, 2011 To Date

Total Projected Budget from All Sources N/A $1,377,915.19

Total Budget $0.00 $1,377,915.19

Total Obligated $0.00 $1,364,779.00

Total Funds Drawdown $13,136.19 $1,377,914.39
Program Funds Drawdown $0.00 $1,364,778.20
Program Income Drawdown $13,136.19 $13,136.19

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,364,778.20

Housing Our Communities $0.00 $1,364,778.20
Match Contributed $0.00 $0.00

Activity Description:

Provide homebuyer education, down payment and closing cost assistance to low-mod-middle income persons towards the
purchase of foreclosed homes. Provide rehabilitation of purchased home as necessary to meet Housing Quality Standards and
to improve the energy efficiency of the home. Eligibile properties must be located within the City of Avondale's identified
targeted neighborhoods. For detailed infomation please visit the City's website at
http://www.avondale.org/index.aspx?NID=1112

Location Description:

Target Neighborhoods Pursuant to NSP Action Plan.

Activity Progress Narrative:

Four additional homebuyers purchased vacant foreclosed homes in Avondale during this quarter.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 4 4
# Owner Households 0 4 4
Activity Locations
Address City County
120 S. 110th Avenue Avondale NA
2536 N. 118th Lane Avondale NA
12418 W. Monroe Street Avondale NA
2213 S. 112th Avenue Avondale NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

34/42

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/6 32/30 38/42 92.11
3/6 32/30 38/42 92.11

State Zip Status / Accept

NA 85323 Not Validated / N

NA 85323 Not Validated / N

NA 85323 Not Validated / N

NA 85323 Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

2

Projected Start Date:
03/19/2009

Benefit Type:
)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Avondale

Match Contributed

Activity Description:

General Program Administration

Location Description:
The City of Avondale

Activity Progress Narrative:

2
Administration

Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Avondale

Apr 1 thru Jun 30, 2011 To Date
N/A $152,114.00
$0.00 $152,114.00
$0.00 $152,114.00
$10,898.59 $109,530.81
$10,898.59 $109,530.81
$0.00 $0.00

$0.00 $0.00

$0.00 $95,550.65
$0.00 $95,550.65
$0.00 $0.00

Ongoing grant and program activity administration.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

4

Projected Start Date:
03/19/2009

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Avondale

Match Contributed

Activity Description:

4

Demolition of Foreclosed and Blighted Properties

Activity Status:

Under Way
Project Title:

Clearance and Demolition
Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Avondale

Apr 1 thru Jun 30, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Acquire blighted foreclosed properties for demolition.

Location Description:

Target Neighborhoods Pursuant to NSP Plan.

Activity Progress Narrative:

Ongoing maintenance of vacant lots.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

To Date
$296,925.00
$296,925.00

$296,925.00
$291,244.49

$291,244.49
$0.00

$0.00
$291,244.49
$291,244.49

$0.00

Cumulative Actual Total / Expected
Total
4/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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